ElectroGrid System

10 weeks' Timeline

	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10
Task 1 **Identity possible web services**	■									
Task 2 **Requirements gathering and analysis**	■	■								
Task 3 **API Designing**			■	■						
Task 4 **Designing activity diagram for each service**					■					
Task 5 **Designing class diagram for each service**					■					
Task 6 **Database designing**						■				
Task 7 **Web service development**							■	■		
Task 8 **Integration**									■	
Task 9 **Testing**									■	
Task 10 **Final Documentation**										■